
Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3135           

0014 Pay Period End Date: 04.13.2015

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 04.15.2015

Contract Location:

 

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220  HAWKEYE DR

 

 

Date Awarded: 11.25.2013

12.09.2013

06.02.2014

Date Let:

SANTEE SPUR EAST

11.14.2013

Estimate Type: PROG

Phone:

(712)252-2766

Escrow Agent:

 

Surety Co:

 

SIOUX CITY  IA  51105-2048

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.23.2014

12.05.2014Date Project Completion:

Counties

KNOX

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

32135  000 STP-12-5(116) 012 167.21 177.15 GRAD CULV SEED BR GDRL
BIT
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Nebraska Department of Roads Date: 04.15.2015

$3,672,063.61

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,378,488.94 $3,374,058.94 $4,430.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $3,378,488.94 $3,374,058.94 $4,430.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,378,488.94 $3,374,058.94 $4,430.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$3,378,488.94 $3,374,058.94 $4,430.00

$.00 $.00 $.00

92%

% Time Comp

% Dollar Comp

97%

$3,456,987.61

04.13.2015 04.13.2015

04.14.2015

Wiebelhaus, Bob

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

04.14.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 04.14.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 86.000 2,580.00

86.000 2,580.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      19.20 5,722.000 109,862.40

5,722.000 109,862.40

5,722.000 109,862.40

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1102.00      10.00 299.000 2,990.00

299.000 2,990.00

258.435 2,584.35

0.000 0.00

0005

SY  REMOVE ASPHALT SURFACE
0005 

1115.00      800.00 1.000 800.00

1.000 800.00

1.000 800.00

0.000 0.00

0006

EACHREMOVE DITCH CHECK
0006 

7017.00      2.00 11,444.000 22,888.00

11,444.000 22,888.00

11,458.500 22,917.00

0.000 0.00

0007

LF  REMOVE GUARDRAIL
0007 

L006.00      150.00 5.000 750.00

8.000 1,200.00

0.000 0.00

0.000 0.00

0008

ACRECOVER CROP SEEDING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.15 22,760.000 26,174.00

22,389.000 25,747.35

24,066.321 27,676.27

0.000 0.00

0009

SY  EROSION CONTROL, CLASS 1D
0009 

L019.22      12.00 169.000 2,028.00

169.000 2,028.00

0.000 0.00

0.000 0.00

0010

SY  EROSION CONTROL, CLASS 2C
0010 

L021.51      2.60 180.000 468.00

180.000 468.00

0.000 0.00

0.000 0.00

0011

LF  EROSION CHECKS, TYPE WATTLE
0011 

L022.11      2.40 3,223.000 7,735.20

3,223.000 7,735.20

3,528.000 8,467.20

0.000 0.00

0012

LF  FABRIC SILT FENCE-LOW POROSITY
0012 

4764.35      10.56 0.000 0.00

1,700.000 17,952.00

1,700.000 17,952.00

0.000 0.00

4016

LF  4" PERFORATED PIPE UNDERDRAIN
4016 

Contracted 201,275.60

Current 219,250.95

In place 215,259.22

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      5,146.00 1.000 5,146.00

1.000 5,146.00

1.000 5,146.00

0.000 0.00

0013

LS  MOBILIZATION
0013 

4044.00      4,938.00 1.000 4,938.00

1.000 4,938.00

1.000 4,938.00

0.000 0.00

0014

EACHPREPARATION OF STRUCTURE

STA. 304+47

0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4101.06      1,137.00 24.200 27,515.40

24.200 27,515.40

13.020 14,803.74

0.000 0.00

0015

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0015 

4151.00      1.60 2,615.000 4,184.00

2,615.000 4,184.00

2,615.000 4,184.00

0.000 0.00

0016

LB  REINFORCING STEEL FOR BOX CULVERT
0016 

1990.02      2,820.62 0.000 0.00

1.000 2,820.62

1.000 2,820.62

1.000 2,820.62

4023

LS  LABOR
4023 

Contracted 41,783.40

Current 44,604.02

In place 31,892.36

This Estimate 2,820.62

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0017

LS  MOBILIZATION
0017 

L001.02      1,100.00 5.000 5,500.00

5.000 5,500.00

10.717 11,788.70

0.000 0.00

0018

ACRESEEDING, TYPE B
0018 

L032.75      175.00 16.000 2,800.00

11.000 1,925.00

21.434 3,750.95

0.000 0.00

0019

TON MULCH
0019 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.01      1,842.50 0.000 0.00

1.000 1,842.50

0.000 0.00

0.000 0.00

4007

ACRESEEDING, TYPE A
4007 

Contracted 8,800.00

Current 9,767.50

In place 16,039.65

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 1029+89.00

0030.60      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0020

LS  MOBILIZATION
0020 

6010.26      825.00 23.500 19,387.50

23.500 19,387.50

23.500 19,387.50

0.000 0.00

0021

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0021 

6030.00      21,500.00 1.000 21,500.00

1.000 21,500.00

1.000 21,500.00

0.000 0.00

0022

EACHPREPARATION OF BRIDGE AT STATION

1029+89.00

0022 

6131.50      4.25 4,745.000 20,166.25

4,745.000 20,166.25

4,745.000 20,166.25

0.000 0.00

0023

LB  EPOXY COATED REINFORCING STEEL
0023 

6619.50      2,500.00 6.000 15,000.00

6.000 15,000.00

6.000 15,000.00

0.000 0.00

0024

EACHREPAIR FLOOR DRAIN
0024 

0003.57      1,320.00 0.000 0.00

1.000 1,320.00

1.000 1,320.00

0.000 0.00

4005

EACHRELOCATE INERTIAL BARRIER SYSTEM
4005 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.56      8.80 0.000 0.00

250.000 2,200.00

250.000 2,200.00

0.000 0.00

4006

LF  RELOCATE CONCRETE PROTECTION BARRIER
4006 

6007.22      549.33 0.000 0.00

8.000 4,394.64

8.614 4,731.93

0.000 0.00

4013

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
4013 

0096.00      -1,079.10 0.000 0.00

1.000 -1,079.10

1.000 -1,079.10

0.000 0.00

4017

LS  DEDUCTION

low strength concrete

4017 

7025.48      700.00 0.000 0.00

1.000 700.00

1.000 700.00

1.000 700.00

4019

EACHGUARDRAIL POSTS

Redesign of post No 2 Northwest corner of
bridge

4019 

Contracted 84,053.75

Current 91,589.29

In place 91,926.58

This Estimate 700.00

GROUP 6 BRIDGE AT STA. 1029+89.00

GROUP 7 GUARDRAIL

0030.70      2,919.00 1.000 2,919.00

1.000 2,919.00

1.000 2,919.00

0.000 0.00

0025

LS  MOBILIZATION
0025 

7011.20      22.00 1,762.500 38,775.00

1,762.500 38,775.00

1,762.500 38,775.00

0.000 0.00

0026

LF  W-BEAM GUARDRAIL
0026 

7015.00      22.00 7,898.000 173,756.00

7,898.000 173,756.00

7,898.000 173,756.00

0.000 0.00

0027

LF  CABLE GUARDRAIL
0027 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7020.00      2,250.00 4.000 9,000.00

4.000 9,000.00

4.000 9,000.00

0.000 0.00

0028

EACHBRIDGE APPROACH SECTIONS
0028 

7022.00      600.00 3.000 1,800.00

3.000 1,800.00

3.000 1,800.00

0.000 0.00

0029

EACHEND ANCHORAGE ASSEMBLY
0029 

7023.00      2,500.00 32.000 80,000.00

32.000 80,000.00

32.000 80,000.00

0.000 0.00

0030

EACHTERMINAL ANCHORAGE SECTIONS
0030 

7023.25      2,500.00 2.000 5,000.00

2.000 5,000.00

2.000 5,000.00

0.000 0.00

0031

EACHCABLE GUARDRAIL TO W-BEAM TRANSITION
SECTION

0031 

7024.25      2,250.00 4.000 9,000.00

4.000 9,000.00

4.000 9,000.00

0.000 0.00

0032

EACHGUARDRAIL END TREATMENT, TYPE I
0032 

7024.27      2,250.00 11.000 24,750.00

11.000 24,750.00

11.000 24,750.00

0.000 0.00

0033

EACHGUARDRAIL END TREATMENT, TYPE II
0033 

7020.30      1,558.00 0.000 0.00

1.000 1,558.00

1.000 1,558.00

0.000 0.00

4015

EACHBRIDGE APPROACH SECTION (MODIFIED)

Midspan rail support- option

4015 

Contracted 345,000.00

Current 346,558.00

In place 346,558.00

This Estimate 0.00

GROUP 7 GUARDRAIL



Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3135           

0014 Pay Period End Date: 04.13.2015

Estimate Summary to Contractor Page:   5 of 9

Nebraska Department of Roads Date: 04.15.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0002.55      7.50 1,049.000 7,867.50

1,049.000 7,867.50

1,041.440 7,810.80

0.000 0.00

0034

STA OVERLAY BROKEN LINES
0034 

0002.60      7.50 2,098.000 15,735.00

2,098.000 15,735.00

2,263.300 16,974.75

0.000 0.00

0035

STA OVERLAY SOLID LINES
0035 

0030.90      156,337.00 1.000 156,337.00

1.000 156,337.00

1.000 156,337.00

0.000 0.00

0036

LS  MOBILIZATION
0036 

2001.00      40.00 220.000 8,800.00

220.000 8,800.00

203.044 8,121.76

0.000 0.00

0037

CY  GRAVEL SURFACE COURSE
0037 

2021.00      50.00 9.000 450.00

9.000 450.00

11.000 550.00

0.000 0.00

0038

EACHMAILBOX POST
0038 

6133.00      25.65 379.400 9,731.61

379.400 9,731.61

379.400 9,731.61

0.000 0.00

0039

SY  MEMBRANE WATERPROOFING
0039 

8022.15      1.21 500.000 605.00

500.000 605.00

644.530 779.88

0.000 0.00

0040

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0056 

8022.20      1.21 37,220.000 45,036.20

37,220.000 45,036.20

36,600.600 44,286.73

0.000 0.00

0041

EACHHYDRATED LIME/WARM MIX ASPHALT
0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9002.10      29.80 500.000 14,900.00

500.000 14,900.00

644.530 19,207.00

0.000 0.00

0042

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0057 

9005.75      29.80 36,220.000 1,079,356.00

36,220.000 1,079,356.00

36,305.490 1,081,903.61

0.000 0.00

0043

TON ASPHALTIC CONCRETE, TYPE SPR
0041 

9009.00      0.50 7,194.000 3,597.00

7,194.000 3,597.00

7,592.551 3,796.28

190.757 95.38

0044

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0042 

9010.50      36.46 1,000.000 36,460.00

1,000.000 36,460.00

295.110 10,759.71

0.000 0.00

0045

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0043 

9020.95      650.44 17.000 11,057.48

17.000 11,057.48

14.560 9,470.41

0.000 0.00

0046

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0058 

9021.13      650.44 1,265.480 823,118.81

1,265.480 823,118.81

853.633 555,237.06

0.000 0.00

0047

TON PERFORMANCE GRADED BINDER (64-34)
0044 

9034.00      6.00 908.000 5,448.00

908.000 5,448.00

1,321.000 7,926.00

119.000 714.00

0048

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0045 

9053.00      1.46 29,720.000 43,391.20

29,720.000 43,391.20

31,500.000 45,990.00

0.000 0.00

0049

GAL TACK COAT
0046 

9111.00      30.00 7.000 210.00

7.000 210.00

0.000 0.00

0.000 0.00

0050

MGALWATER
0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9170.00      588.00 17.583 10,338.80

17.583 10,338.80

17.583 10,338.80

0.000 0.00

0051

STA EARTH SHOULDER CONSTRUCTION
0048 

9173.15      110.15 17.583 1,936.77

17.583 1,936.77

16.460 1,813.07

0.000 0.00

0052

STA TRENCHED WIDENING
0049 

9179.23      456.61 537.484 245,420.57

523.184 238,891.05

527.520 240,870.92

0.000 0.00

0053

STA COLD MILLING, CLASS 3
0050 

9179.35      2.63 6,286.000 16,532.18

6,286.000 16,532.18

3,467.758 9,120.20

0.000 0.00

0054

SY  COLD MILLING, CLASS 5
0051 

9179.72      30.10 341.000 10,264.10

341.000 10,264.10

343.444 10,337.66

0.000 0.00

0055

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0052 

9188.50      39.69 881.000 34,966.89

881.000 34,966.89

1,032.541 40,981.56

0.000 0.00

0056

SY  SURFACING UNDER GUARDRAIL
0053 

9300.38      1.00 63,274.000 63,274.00

63,274.000 63,274.00

102,744.180 102,744.18

0.000 0.00

0057

EACHRAP INCENTIVE PAYMENT
0054 

9300.52      1,528.00 1.000 1,528.00

1.000 1,528.00

1.000 1,528.00

0.000 0.00

0058

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0055 

9179.68      256.37 0.000 0.00

14.300 3,666.09

14.368 3,683.52

0.000 0.00

4004

STA COLD MILLING, CLASS 3

Mill 1 1/2 inch depthWidth varies-

4004 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0096.21      2,475.00 0.000 0.00

1.000 2,475.00

1.000 2,475.00

0.000 0.00

4012

EACHMOBILIZATION
4012 

9300.37      1.00 0.000 0.00

1,849.800 1,849.80

1,849.800 1,849.80

0.000 0.00

4018

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

4018 

9300.60      1.10 0.000 0.00

15,316.862 16,848.55

15,316.862 16,848.55

0.000 0.00

4020

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

4020 

9300.77      24.11 0.000 0.00

359.946 8,678.30

359.946 8,678.30

0.000 0.00

4021

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

4021 

9300.56      1.843 0.000 0.00

37,245.130 68,642.77

37,245.130 68,642.77

0.000 0.00

4022

TON SUPERPAVE QUALITY INCENTIVE
4022 

Contracted 2,646,362.11

Current 2,741,993.10

In place 2,498,794.93

This Estimate 809.38

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 24,775.000 12,387.50

24,775.000 12,387.50

8,210.000 4,105.00

0.000 0.00

0059

BDAYBARRICADE, TYPE II
0059 

0001.10      1.25 860.000 1,075.00

860.000 1,075.00

4,898.000 6,122.50

0.000 0.00

0060

BDAYBARRICADE, TYPE III
0060 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.75      2.00 1,470.000 2,940.00

1,470.000 2,940.00

798.000 1,596.00

0.000 0.00

0061

EACHTEMPORARY SIGN DAY
0061 

0001.90      1.00 21,854.000 21,854.00

21,854.000 21,854.00

9,004.000 9,004.00

0.000 0.00

0062

EACHSIGN DAY
0062 

0002.28      0.50 3,000.000 1,500.00

3,000.000 1,500.00

2,652.000 1,326.00

0.000 0.00

0063

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0063 

0002.30      0.85 850.000 722.50

850.000 722.50

150.000 127.50

0.000 0.00

0064

LF  PAVEMENT MARKING REMOVAL
0064 

0002.44      0.45 3,000.000 1,350.00

3,000.000 1,350.00

4,804.000 2,161.80

0.000 0.00

0065

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0065 

0002.47      0.15 3,000.000 450.00

3,000.000 450.00

4,804.000 720.60

0.000 0.00

0066

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0066 

0003.10      200.00 110.000 22,000.00

110.000 22,000.00

157.500 31,500.00

0.500 100.00

0067

DAY FLAGGING
0067 

0003.20      300.00 50.000 15,000.00

50.000 15,000.00

38.000 11,400.00

0.000 0.00

0068

DAY FURNISHING AND OPERATING PILOT VEHICLE
0068 

0003.50      13.75 225.000 3,093.75

225.000 3,093.75

250.000 3,437.50

0.000 0.00

0069

LF  CONCRETE PROTECTION BARRIER
0069 

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:
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Nebraska Department of Roads Date: 04.15.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.58      2,400.00 1.000 2,400.00

1.000 2,400.00

1.000 2,400.00

0.000 0.00

0070

EACHINERTIAL BARRIER SYSTEM
0070 

0003.70      400.00 6.000 2,400.00

6.000 2,400.00

4.000 1,600.00

0.000 0.00

0071

EACHTEMPORARY RUMBLE STRIP
0071 

0003.74      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0072

EACHTEMPORARY TRAFFIC SIGNAL
0072 

0010.04      1,250.00 1.000 1,250.00

1.000 1,250.00

0.000 0.00

0.000 0.00

0073

EACHFIELD OFFICE
0073 

0020.00      0.80 500.000 400.00

500.000 400.00

1,282.750 1,026.20

0.000 0.00

0074

HOURTRAINING
0074 

0030.00      7,950.00 1.000 7,950.00

1.000 7,950.00

1.000 7,950.00

0.000 0.00

0075

LS  MOBILIZATION
0075 

9110.01      50.00 90.000 4,500.00

90.000 4,500.00

0.000 0.00

0.000 0.00

0076

HOURRENTAL OF LOADER, FULLY OPERATED
0076 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

28.000 1,400.00

0.000 0.00

0077

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0077 

9110.03      50.00 90.000 4,500.00

90.000 4,500.00

0.000 0.00

0.000 0.00

0078

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0078 
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Line Nbr
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9110.07      50.00 90.000 4,500.00

90.000 4,500.00

3.000 150.00

0.000 0.00

0079

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0079 

9110.27      135.00 40.000 5,400.00

40.000 5,400.00

0.000 0.00

0.000 0.00

0080

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0080 

L022.75      3.10 400.000 1,240.00

400.000 1,240.00

0.000 0.00

0.000 0.00

0081

LF  TEMPORARY SILT CHECK
0081 

L022.90      3.50 500.000 1,750.00

500.000 1,750.00

328.000 1,148.00

0.000 0.00

0082

LF  TEMPORARY SILT FENCE
0082 

L022.92      3.50 300.000 1,050.00

300.000 1,050.00

0.000 0.00

0.000 0.00

0083

LF  TEMPORARY EARTH CHECK
0083 

1021.10      12.00 0.000 0.00

76.000 912.00

76.000 912.00

0.000 0.00

4001

EACHREMOVE DELINEATOR UNITS

Includes Chevrons and delineators

4001 

1020.20      44.00 0.000 0.00

27.000 1,188.00

31.000 1,364.00

0.000 0.00

4002

EACHINSTALL CHEVRONS

Per location / post

4002 

1020.03      36.00 0.000 0.00

76.000 2,736.00

72.000 2,592.00

0.000 0.00

4003

EACHDELINEATOR,  TYPE III

Per location / post

4003 

7517.12      11.20 0.000 0.00

1,850.000 20,720.00

239.000 2,676.80

0.000 0.00

4008

LF  12" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

4008 
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7518.12      11.20 0.000 0.00

450.000 5,040.00

353.200 3,955.84

0.000 0.00

4009

LF  12" YELLOW WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

4009 

7517.05      4.68 0.000 0.00

4,000.000 18,720.00

7,228.500 33,829.38

0.000 0.00

4010

LF  5" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

4010 

7518.05      4.68 0.000 0.00

8,100.000 37,908.00

7,831.000 36,649.08

0.000 0.00

4011

LF  5" YELLOW WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

4011 

7519.00      341.00 0.000 0.00

4.000 1,364.00

4.000 1,364.00

0.000 0.00

4014

EACHARROW, WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

4014 

Contracted 129,712.75

Current 218,300.75

In place 178,018.20

This Estimate 100.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,456,987.61

Current 3,672,063.61

In place 3,378,488.94

This Estimate 4,430.00




